

Communication

Project Name: Smart Lender

Date	11 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used throughout the Smart Lender project lifecycle as an individual developer, including how progress was tracked, issues were resolved, and the project was reviewed and submitted independently.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Daily Progress Log	Daily	Personal Task Log / Notion	Gollapalli Nimruja Lakshmi Siva Ganga	Record daily progress on each project task — dataset preprocessing, model training, Flask backend, and frontend development. Note pending items for the next day.
2	Weekly Self-Review	Weekly	Personal Notes / Google Docs	Gollapalli Nimruja Lakshmi Siva Ganga	Review weekly milestone completion — check whether dataset cleaning, model accuracy results (XGBoost 81.1%), Flask routes, and UI components were finished as planned.
3	Issue / Bug Research	As Needed	Stack Overflow / GitHub / Official Docs	Gollapalli Nimruja Lakshmi Siva Ganga	Research and resolve technical issues independently — label encoding mismatches between train_model.py and app.py, Flask route errors, pickle loading issues, and CSS layout problems.

4	Milestone Checkpoint Review	Bi-Weekly	Personal Checklist / Google Docs	Gollapalli Nimruja Lakshmi Siva Ganga	Self-assess completed milestones against the project workflow — verify loan prediction form works correctly, result page renders properly, and model accuracy matches expected values.
5	Final Demo Rehearsal	Once	Screen Recording / OBS Studio	Gollapalli Nimruja Lakshmi Siva Ganga	Record a full end-to-end walkthrough of Smart Lender — form submission, approved and rejected prediction flows, result page display, and documentation — to verify everything works before final submission.
6	Final Code Review & Submission	Once	VS Code / GitHub	Gollapalli Nimruja Lakshmi Siva Ganga	Final self-review and cleanup of all project files — app.py, train_model.py, HTML templates, style.css, requirements.txt, and project documentation — before final submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	As a solo developer, verifying whether the label encoding maps in app.py correctly matched the LabelEncoder order from train_model.py was difficult with no one to cross-check. This caused incorrect predictions during early testing.	Carefully re-read the LabelEncoder encoding output in train_model.py and documented the exact mapping for each categorical column — Gender, Married, Education, Self_Employed, and Property_Area. Added clear inline comments in app.py and tested each field individually with known input values to confirm correctness before proceeding.
2	Managing all project tasks alone — dataset preprocessing, model training, Flask backend, HTML/CSS frontend, and documentation — made it challenging to maintain a clear sense of overall progress and prioritize tasks effectively without losing track of pending work.	Created a personal milestone tracker in Notion listing each activity with its status (To Do / In Progress / Done). Reviewed the tracker at the start of each work session to identify the highest-priority pending task and avoid working on multiple things simultaneously without completing any.
3	During the final demo rehearsal, walking through the full project end-to-end — explaining model selection (why XGBoost over Decision Tree, Random Forest, and KNN), the prediction flow, and the result	Prepared a structured demo script in advance covering: project introduction, model comparison table, live form submission with an approved case and a rejected case, result page walkthrough, and a brief documentation overview. Practised the

page — while screen recording alone was challenging to keep concise and clear.

script twice before the final recording to ensure smooth delivery within the time limit.